

# CRM UPDATE

# Slate Implementation Update

June 2024

# Phase I

- The UGA instance successfully went live on June 24th, featuring all major components.
- Phase II is set to commence on July 8th.
- Noelle Cavacchioli a Senior Slate Consultant with HCRC has e



# Phase II

- Noelle Cavacchioli, a Senior Slate Consultant with HCRC, will be our point of contact for the delegated access and FA portal builds.