


Slate CRM Implementation Phase II

Office for Student Success
Dec. 13, 2024

Implementation Timeline



Phase II Implementation (2024- 2025)

July 8, 2024: Graduate Phase II Implementation Project **Kickoff**

July 8, 2024: UG Parent Portal **Kickoff**

August 1, 2024: UG Financial Aid Portal **Kickoff**


End of Fall: UG Prospective Parent Portal **Go-Live**

End of Fall: UG Financial Aid Portal **Go-Live**

March 1, 2025: Graduate Instance **Developed**

June 30, 2025: **Full go-live** for Remaining Graduate
Schools/Programs

George Washington University Slate Implementation



Executive Summary

Completed Tasks for the Overall Project:

Our collective efforts have resulted in 123 completed tasks.

Incomplete Tasks for the overall Project:

While celebrating our successes, it's crucial to acknowledge the 111 tasks that still require our attention.

Executive Summary

Overdue Items include:


- ISO - Review and Handoff process
- Combined (4+1) Degree programs- Review process
- Integration: Slate->ServiceNow for CCAS
- CAS applications-Bringing in the official ACT or SAT scores into Slate
- Leads Dashboard
- SEAS-Test Scores, I-20 timing, Post Admit Checklist



December Dashboards By College (Week of December 9, 2024)

Public Health


Total tasks by completion status



- Completed: 39 tasks (25%)
- Incomplete: 115 tasks (75%)

Public Health


Incomplete tasks by section



- Backlog of Tasks: 44 tasks (38%)
- Not Needed: 44 tasks (38%)
- In Progress: 13 tasks (11%)
- Done: 11 tasks (10%)
- Resources: 3 tasks (3%)

School of Nursing


Total tasks by completion status



- Completed: 38 tasks (24%)
- Incomplete: 118 tasks (76%)

School of Nursing


Incomplete tasks by section



- Backlog of Tasks: 47 tasks (40%)
- Not Needed: 44 tasks (37%)
- In Progress: 11 tasks (9%)
- Done: 10 tasks (8%)
- Resources: 3 tasks (3%)
- To Do: 3 tasks (3%)

Med & Health Sciences


Total tasks by completion status



- Completed: 44 tasks (27%)
- Incomplete: 120 tasks (73%)

Med & Health Sciences


Incomplete tasks by section



- Backlog of Tasks: 48 tasks (40%)
- Not Needed: 44 tasks (37%)
- In Progress: 9 tasks (8%)
- Done: 9 tasks (8%)
- To Do: 7 tasks (6%)
- Resources: 3 tasks (3%)

Elliot School


Total tasks by completion status



- Completed: 44 tasks (28%)
- Incomplete: 112 tasks (72%)

Elliot School


Incomplete tasks by section



- Backlog of Tasks: 44 tasks (39%)
- Not Needed: 44 tasks (39%)
- In Progress: 11 tasks (10%)
- Done: 8 tasks (7%)
- Resources: 3 tasks (3%)
- To Do: 2 tasks (2%)

Columbian College


Total tasks by completion status



- Completed: 49 tasks (29%)
- Incomplete: 118 tasks (71%)

Columbian College


Incomplete tasks by section



- Backlog of Tasks: 44 tasks (37%)
- Not Needed: 44 tasks (37%)
- In Progress: 13 tasks (11%)
- Done: 8 tasks (7%)
- To Do: 7 tasks (6%)
- Resources: 2 tasks (2%)

CPS

Total tasks by completion status




■ Completed: 38 tasks (25%)

■ Incomplete: 117 tasks (75%)

CPS


Incomplete tasks by section



- Backlog of Tasks: 46 tasks (39%)
- Not Needed: 44 tasks (38%)
- Done: 12 tasks (10%)
- In Progress: 11 tasks (9%)
- Resources: 3 tasks (3%)
- Sign-Offs: 1 task (1%)

GSEHD

Total tasks by completion status




■ Completed: 43 tasks (28%)

■ Incomplete: 112 tasks (72%)

GSEHD


Incomplete tasks by section



- Not Needed: 44 tasks (39%)
- Backlog of Tasks: 43 tasks (38%)
- Done: 12 tasks (11%)
- In Progress: 9 tasks (8%)
- Resources: 3 tasks (3%)
- Sign-Offs: 1 task (1%)

SEAS

Total tasks by completion status




■ Completed: 40 tasks (26%)

■ Incomplete: 113 tasks (74%)

SEAS


Incomplete tasks by section



- Backlog of Tasks: 44 tasks (39%)
- Not Needed: 44 tasks (39%)
- In Progress: 11 tasks (10%)
- Done: 8 tasks (7%)
- Resources: 3 tasks (3%)
- To Do: 2 tasks (2%)
- Sign-Offs: 1 task (1%)

Pre- College & Non- Degree


Total tasks by completion status



- Completed: 42 tasks (37%)
- Incomplete: 73 tasks (63%)

Pre- College & Non- Degree

Incomplete tasks by section



- Backlog of Tasks: 47 tasks (64%)
- Done: 12 tasks (16%)
- In Progress: 6 tasks (8%)
- Resources: 3 tasks (4%)
- Sign-Offs: 3 tasks (4%)
- To Do: 2 tasks (3%)

News & Updates

Staffing:

The Senior Slate Administrator (Captain) candidates will participate in open forums next week. The goal is to make an offer before we leave for break.

Meetings:.

- Weekly Coffee Chats are scheduled for **Fridays at 2 pm**. Once the Slate Captain is on board, he/she will host these sessions.



On the Horizon

Parking Lot Items, Integrations, and Testing Log:

- Kashmira will take the lead on these tasks, including scheduling meetings and coordinating with both the HCRC and Inner Core teams.
- Dr. Williams will escalate any challenges she encounters to the Executive/Sponsor team for support or situational awareness.



[This Photo](#) by Unknown
Author is licensed under [CC BY-NC](#)

Questions

Contact: Dr. Kimberley Williams
AVP for Student Success
kimberley.williams@gwu.edu

GW Slate Implementation Homepage

<https://studentsuccess.gwu.edu/constituent-relationship-management-crm>

THANK YOU!