


Slate CRM Implementation Phase II

Office for Student Success
April 22, 2025

Implementation Timeline



Phase II Implementation (2024- 2025)

July 8, 2024: Graduate Phase II Implementation Project **Kickoff**

July 8, 2024: UG Parent Portal **Kickoff**

August 1, 2024: UG Financial Aid Portal **Kickoff**

End of Fall: UG Prospective Parent Portal **Go-Live**

End of Fall: UG Financial Aid Portal **Go-Live**

***April 11, 2025: Graduate Instance **Developed**

Spring/Summer- Onboarding and Training-- 1) Content transfer/management 2) Queries and report support, 3) Event building support


April- June 2025: **Various Go-Live Dates**

Post-go live: **Ongoing Support**

Phase II Implementation Go Live Dates

Application Go-live Date	School	Program(s) Launch
4/24/2025	SMHS	CASPA
6/1/2025	SMHS	Translational Health Sciences, PHD
6/23/2025	SMHS	Physical Therapy
7/1/2025	SEAS	All programs
7/1/2025	GSEHD	16 programs (See detailed tab for list)
Early July	CCAS	All programs - RFI & Events
July (tentative)	Elliot	All graduate programs
7/25/2025	SMHS	Occupational Therapy; Summer 2026 Online Programs
Late July/early August.	CCAS	All programs-opening the application
8/1/2025	SON	All programs
8/1/2025	GSEHD	30 programs (See detailed tab for list)
8/12/2025	SMHS	Post-baccalaureate Pre-Medicine
August (tentative)	Elliot	Data Analytics for Policy Professionals (non-degree)
8/15/2025	GWSB	All programs
8/15/2025	Milken	All programs
9/1/2025	SMHS	Leadership in Clinical Practice and Education, DHSc
9/1/2025	CPS	All Programs
December (tentative)	Elliot	US Foreign Policy (non-degree)
December (tentative)	Elliot	National Security Studies Program (non-degree)

Slate Implementation Timeline



Questions

Contact: Dr. Kimberley Williams
AVP for Student Success
kimberley.williams@gwu.edu

GW Slate Implementation Homepage

<https://studentsuccess.gwu.edu/constituent-relationship-management-crm>

THANK YOU!